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Portage
Work Activities
8/22/13 through 8/29/13

Thursday 8/22/13

Deliver 100 tons of 1”-3” stone for SA1C EAST, and 50 tons of 1”-3” stone for SA1A

Install geotextile at SA1C on east side of creek, between creek and fence lines and cover with 1'-
3” stone _

Create bench for installation of vacuum pumps on west side of creek at SA1A, install 8 by 14 mat
for pump pad |

Intalled construction fence around engineered sluice way at SA1A west

Create equipment access ramps on each side of walking bridge on west/north side of creek by
installing geotextile and cover with 1” to 3” stone, 1" install 8'by 14 mats over bike path for
west access. '

Create secondary containment for SA1A heavy equipment fuel tank, set tank, and make sure fire
extinguisher, and spill response supplies are stationed near tank

Baker Tanks to make fuel line connections to By-Pass Pumping Fuel Tanks, Make sure fire
extinguisher and spill response kit is stationed next to tanks, send 12” to 18" reducer with
Tony to return

Install sausage boom in front downstream sediment curtain

Start making gabion baskets at SA1C, then move to SA1A

‘Friday 8/23/13

Deliver and unload sheet pile for SA1A

Build out mat road for sheet pile installation

Build mat road out for excavation

Mow grass at park, weed wack, sweep sidewalks, water flowers

Move boulders at sheet pile tie in location

Set GPS post at SA1A

Cut dp deck material, load, and ship to dump in 30 yard box at SA1B, or at John street
Move light plant at SA1B to shine on sheet wall and pump pad

Gather all extra bolts for piping system and move to connex box

]

‘Monday 8/26/13

Begin sheet pile cofferdam Install at confluence

Silt Fence around SA1B By-Pass Pump Pad

Baker to deliver new 8” pump, pull roll off box and 8” broken pump
Bring in Rip Rap for SA1B



‘Tuesday 8/27/13 _

Continue sheet pile install

Rick to come and load TIN Files and install control points for RTK GPS

Pull Stumps (Some/All?) at least enough to create pump pad east side vacuum system
Bring in 2 loads of top soil to SASC, spread with skid steer, seed and straw

Using 5 8 by 14 mats, clear vegetation, cover with geotextile, and rip rap SA1B east bank

Wednesday 8/28/13

Complete sheet pile install
Shrink footprint at SA1B, move in fence (% ?; \)
Ship gouber pile and TSCA on pad

Bring ihbing from SA1B to lohn Street

Thursday 8/29/13

Mow grass at park, weed 'wack, sweep sidewalks, water flowers
Shakedown of Dewatering (if not done earlier)
Start Fence repair at SA1B and SA1C








